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Matthew W. Gissemdiznner
Assistant General Counsel

matithewqj sendrinner@scana.com

December 13, 2017

VIA ELECTRONIC DELIVERY

The Honorable Jocelyn G. Boyd

Chief Clerk/Administrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE: Docket No. 2012-226H=-A\mpllication of South Carolina Electric & Gas Company
for a Cetiificate of Environmental Compatibility and Public Convenience and
Necessity for the Construction and Operation of Two 230 kV Transmission Lines
from Its V.C. Summer Switchyard #2 to Its Planned St. George 230 kV Switching
Station

Dear Ms. Boyd:

By Order No. 2012-730, issued in Docket 2012-225-E and dated September 26, 2012, the
Public Service Commission of South Carolina (“Commission”) granted South Carolina Electric &
Gas Company (“SCE&G") a Cettiificate of Environmental Compatibility and Public Convenience
and Necessity for the construction and operation of two 230-kV transmission lines from SCE&G’s
V.C. Summer Switchyard #2 to the planned St. George 230 kV Switching Station (VCS2-St.
George 230 kV Lines No. 1 and No. 2) and for the construction and operation of the St. George
230 kV Switching Station and the Saluda River 230/115 kV Substation. In Order No. 2012-730,
the Commission required SCE&G to notify the Commission and the South Carolina Office of
Regulatory Staff (“ORS”) of any changes to the planned commercial operation dates of the
facilities. :

By letter dated, May 13, 2015, SCE&G infonmed the Commission that the commercial
operation date for the remainder of the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-
St. George 230 kV Line No. 1, originally scheduled to be in service by May 1, 2017, was being
extended to December 31, 2017. However, SCE&G subsequently infonmed the Commission in
Docket No. 2016-223-E that it no longer planned to complete construction of these lines by
December 2017 in an effoit conserve resources.
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By this letter and in compliance with Order No. 2012-730, SCE&G hereby formally
notifies the Commission that the remainder of the VCS2-St. George 230 kV Line No. 2 and the
entire VCS2-St. George 230 kV Line No. 1 are now scheduled to be in-service no later than
December 31, 2018.
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By copy of this letter and in compliance with Order No. 2012-730, we are also providing
ORS with notification of the change in planned commercial operation date for the remainder of
the VCS2-St. George 230 kV Line No. 2 and the entire VCS2-St. George 230 kV Line No. 1.
If you have any questions, please advise.
Very truly yours,
g 4«»«.{1@ o
Matthew W. Gissendanner
MWG/kins
cc: Ms. Dawn Hipp

Mr. Jeffrey M. Nelson, Esquire
(via electronic mail and First Class U.S. Mail)
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